COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 07/ 2011

ESTI MATE SUMVARY 03: 04: 59
CONTI D: C18072 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18072- Bl D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 5.0 DAYS TI VE ALLOW 78 WORK DAYS
PORT OF ENTRY I GH I N MOTI ON PERCENT TI ME: 6. 41 ORI G TI VE ALLOW 78 WORK DAYS
PRQJECT NO MC SWD0- 902
VI GH STATI ON PORT OF ENTRY
NAME OF ROAD:
PRQJECT COUNTI ES: PROVERS EL PASO
MESA MORGAN
CONTRACTOR:
MYR GROUP, I NC. dba Sturgeon Electric PAY PERI OD ENDI NG 12/ 31/ 2010 DATE TI ME STARTED 12/13/2010
12150 E. 112TH AVE. DATE LET 10/ 07/ 2010 DATE WORK BEGAN 12/ 13/ 2010
DATE AWARDED 10/ 21/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 12/ 2010 DATE ACCEPTED
HENDERSON CO 80640 303- 286- 8000 DATE NOTI CE TO PROCEED 12/ 13/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 823, 135. 00 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PROJECT AM: $ 778, 909. 00 NON- PARTI CI PATI NG 151, 845. 38 151, 845.38
PERCENT COVPLETE: 18. 45% TOTAL EARNI NGS 151, 845. 38 151, 845. 38
FUNDS AVAI LABLE: $ 671, 289. 62 STOCKPI LED MATERI ALS 147, 209. 70 147, 209. 70
GROSS EARNI NGS 299, 055. 08 299, 055. 08
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -3,501.04 -3,501.04
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 295, 554. 04 295, 554. 04
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 295, 554. 04 295, 554. 04
OTHER ADJUSTMENTS 0. 00 0. 00
pAMENT DE s 205,554.04

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18072 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18072-BI D ESTI MATE RUN 01/ 07/ 2011
PRQIECT: MC SWD0- 902 ESTI MATE NO 0001 03: 04: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00001 REMOVAL COF STRUCTURE 3. 000 0. 000
EACH 0. 000 0. 00
2,420. 00000 0. 000 0. 00
0010 202-00170 *GRI NDI NG AND TEXTURI NG CONCRETE PAVEMENT 1, 221. 000 0. 000
SY 0. 000 0. 00
15. 50000 0. 000 0. 00
0015 202-00210 *REMOVAL OF CONCRETE PAVEMENT 127. 000 0. 000
SY 0. 000 0. 00
25. 50000 0. 000 0. 00
0020 202-00220 *REMOVAL OF ASPHALT NAT 400. 000 0. 000
SY 0. 000 0. 00
11. 25000 0. 000 0. 00
0025 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 2,000. 000 0. 000
SF 0. 000 0.00
5. 50000 0. 000 0. 00
0030 203-01597 POTHCOLI NG 20. 000 0. 000
HOUR 0. 000 0. 00
310. 00000 0. 000 0.00
0035 203-01622 * SWEEPI NG (W TH PI CKUP BROOV) 100. 000 0. 000
HOUR 0. 000 0. 00
375. 00000 0. 000 0. 00
0040 208-00005 ERCSI ON LOG 950. 000 0. 000
LF 400. 000 2,600. 00
6. 50000 400. 000 2,600. 00
0045 208-00034 GRAVEL BAG 950. 000 0. 000
LF 445. 000 3,115. 00
7.00000 445. 000 3,115. 00
0050 208-00045 CONCRETE WASHOUT STRUCTURE 3. 000 0. 000
EACH 0. 000 0.00
1, 085. 00000 0. 000 0. 00
0055 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT ( LABCR) 40. 000 0. 000
HOUR 0. 000 0. 00

42.50000 0. 000 0. 00



CONTI D C18072 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18072-BI D ESTI MATE RUN 01/ 07/ 2011
PRQIECT: MC SWDO0- 902 ESTI MATE NO 0001 03: 04: 59
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00205 ERCSI ON CONTRCL  SUPERVI SOR 80. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0065 304-06007 * AGGREGATE BASE COURSE ( CLASS 6) 56. 000 0. 000
CcY 0. 000 0. 00
47. 00000 0. 000 0. 00
0070 412-01220 * CONCRETE PAVEMENT (12 I NCH) (FAST TRACK) 547. 000 0. 000
SY 0. 000 0. 00
105. 00000 0. 000 0.00
0075 613-00150 1-1/2 I NCH ELECTRI CAL CONDUI T 400. 000 0. 000
LF 130. 000 1, 430. 00
11. 00000 130. 000 1, 430. 00
0080 613-07034 PULL BOX (24" X36"X18") 4.000 0. 000
EACH 0. 000 0. 00
875. 00000 0. 000 0.00
0085 614-86734 WVEI GH | N- MOTI ON STATION (TYPE 111) 4.000 0. 000
EACH 0. 900 99, 720. 00
110, 800. 00000 0. 900 99, 720. 00
0085 MATERI AL ALLOMNCE WEI GH I N- MOTI ON SCALES TYPE 111 0. 000
EACH 3. 100 147,209.70
47, 487. 00000 3. 100 147,209.70
0090 626-00000 *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 460 35, 144. 00
76, 400. 00000 0. 460 35, 144. 00
0095 627-00005 *EPOXY PAVEMENT MARKI NG 45. 000 0. 000
GAL 0. 000 0. 00
63. 00000 0. 000 0. 00
0100 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 75. 000 0. 000
GAL 0. 000 0. 00
37. 00000 0. 000 0. 00
0105 627-02001 * PREFORMED PLASTI C PAVEMENT MARKI NG (TYPE | 1) 900. 000 0. 000
SF 0. 000 0. 00

13. 00000 0. 000 0. 00



CONTI D: C18072 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18072-BID ESTI MATE RUN 01/ 07/ 2011
PRQJECT: MC SWDO- 902 ESTI MATE NO. 0001 03: 04: 59

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0110 630-00000 *FLAGA NG 400. 000 0. 000
HOUR 38. 500 654. 50
17. 00000 38. 500 654. 50
0115 630-00007  *TRAFFI C CONTROL | NSPECTI ON 15. 000 0. 000
DAY 0. 000 0.00
95. 00000 0. 000 0. 00
0120 630-00012  *TRAFFI C CONTROL MANAGEMENT 50. 000 0. 000
DAY 6. 000 3,210.00
535. 00000 6. 000 3, 210. 00
0125 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 20. 000 0. 000
EACH 7.000 220. 50
31. 50000 7.000 220. 50
0130 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE Q) 7.000 0. 000
EACH 3.500 147. 00
42. 00000 3.500 147. 00
0135 630-80355  *PORTABLE MESSAGE S| GN PANEL 2.000 0. 000
EACH 1. 000 4, 200. 00
4, 200. 00000 1. 000 4,200. 00
0140 630-80358  *ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROW PANEL (C 2. 000 0. 000
TYP
B EACH 0. 000 0.00
525. 00000 0. 000 0. 00
0145 630-80380  *TRAFFI C CONE 100. 000 0. 000
EACH 27. 500 144. 38
5. 25000 27.500 144. 38
0150 630-85041  *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 40. 000 0. 000
DAY 4. 000 1, 260. 00
315. 00000 4. 000 1, 260. 00
0155 700-70010 F/ A M NOR CONTRACT REVI SI ONS 40, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0160 700-70016  F/ A FUEL COST ADJUSTMVENT 100. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C18072 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18072-BI D ESTI MATE RUN 01/ 07/ 2011
PRQJECT: MC SWD0- 902 ESTI MATE NO 0001 03: 04: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 700-70380 F/ A EROSI ON CONTROL 4, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 819, 855.00 $ 299, 055. 08 $ 299, 055. 08
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0170 620-00020 SANI TARY FACI LI TY 4.000 0. 000
EACH 0. 000 0.00
820. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 3,280.00 % 0.00$ 0. 00
PRQJIECT TOTAL CURRENT AMI  $ 823,135.00 $ 299, 055. 08 $ 299, 055. 08



